Attachment B

Vierra Unit Restoration: Levee Planting
San Joaquin River National Wildlife Refuge

River Partners
SCOPE OF WORK
Background

This Scope of Work describes the tasks related to restoring wildlife habitat on
approximately 11,000 linear feet on the west side of abandoned Army Corps of
Engineers (Corps) levees on the Vierra Unit of the San Joaquin River National
Wildlife Refuge (Refuge), owned by the U.S. Fish and Wildlife Service (USFWS).
The Refuge is located in Stanislaus County, approximately 10 miles west of
Modesto, California. The goal of this project is to restore dense, shrubby habitat
for the endangered riparian brush rabbit and provide suitable long, linear refugia
during times of flooding. The Endangered Species Recovery Program is
reintroducing this endangered species on the Refuge. Approximately 1,500
acres of riparian brush rabbit habitat was recently burned on the Refuge, making
habitat restoration even more critical to this species.

This project compliments a large riparian and wetland habitat restoration project,
funded by the Department of Water Resources Flood Protection Corridor
Program, starting Fall 2005 on the Vierra Unit. The goals of the Vierra Flood
Protection and Environmental Enhancement Project include restoring 311 acres
of riparian vegetation and creating 200 acres of wetland habitat for a variety of
threatened and endangered species, reducing risks of fish entrapment, and
enhancing the flood corridor.

The Vierra Flood Protection and Environmental Enhancement Project is an
integral, but separate part of an overall project that will restore flood flows and
natural fluvial processes across the floodplain and prevent future flood damage.
The Vierra Unit is located within a Corps nonstructural flood protection
demonstration project, which calls for abandoning/breaching Corps flood control
levees damaged by the 1997 floods, purchasing flowage easements, and
constructing a ring levee around residences owned by the USFWS and an old
dairy complex that houses the Refuge field headquarters. An environmental
assessment (for National Environmental Policy Act) completed by the Corps in
1997 found the nonstructural alternative project posed no significant adverse
impacts to soils, air quality, water quality, socioeconomic conditions, land use,
recreation, river hydrology, or cultural resources.
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Scope of Work

Task 1:

Task 2:

Task 3:

Task 4:

Task 5:

Task 6:

Planning/Design

Site Assessment Riparian Habitat Restoration: River Partners will
conduct a site assessment to evaluate site factors that will
determine the species composition of the native riparian vegetation
to be restored.

Irrigation

Irrigation Installation: River Partners will install a drip irrigation
system to irrigate planted vegetation for three years.

Irrigation Operation/Repair: River Partners will operate and
maintain the drip irrigation system for three years.

Ground Preparation
River Partners will prepare levee sides prior to planting, including
removing thatch and weed control.

Planting

Plant Propagation: Local native plant material will be collected,
propagated, and incorporated into the levee planting. River
Partners will contract with plant nurseries to grow container-stock
for the revegetation. Approximately 6,000 woody plants will be
supplied by River Partners and contracted nurseries.

Field Planting: River Partners will survey and layout the field,
design plant communities, and plant and provide every tree with a
plant protector. River Partners will replant trees and shrubs as
required to reach a 650 plants per acre density performance goal at
the end of three years.

Understory: River Partners will plant a native herbaceous
understory throughout the planting area.

Maintenance

This task includes routine field maintenance operations such as
spraying and hoeing for weed control for three years to optimize
growing conditions for young riparian plants.

Monitoring and Reporting

Field managers and biology staff will regularly monitor field and
plant conditions to guide adaptive management decisions. At the
end of the first growing season, River Partners will complete a field
census to monitor survival and density of each species. At the end
of the second and third growing seasons, River Partners will
monitor subsamples of the project area for survival and density.
This task also includes a Final Project Report, which describes
project activities, monitoring results, and site photos.
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Task 7: Project Management
River Partners shall be responsible for managing and administering
the project. This includes contract management, accounting,
budget management, and coordination with partners,
subcontractors, and stakeholders.
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Budget for the Vierra Unit Restoration—Levee Planting project, Stanislaus
County, California.

Task Cost
1Planning/Design $2,396
2lrrigation $43,620
3Ground Preparation $2,762
4Planting $62,250
5Maintenance $57,433
6 Monitoring/Reporting $22,144
7 Project Management $13,397

Total $204,000
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Proposed implementation timeline for the Vierra Unit Restoration—Levee Planting project, Stanislaus County,

California.

Task

2005

2006

2007 & 2008

Planning/Design

Irrigation

Ground Preparation

Planting

Winter

Spring

Summer

Fall

Winter

Spring

Summer

Fall

Maintenance

Monitoring/Reporting

Project Management
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